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Section 108 – Prosecution and Progress 

Add the following to Subsection 108.08: 

C.   Intermediate Completion 

For this project, an overall completion date has been established. In order to minimize the disruption of normal traffic 

flow, separate completion times are specified for those portions of the work requiring closing of lanes or detours as 

specified in Subsection 150.11. 

1. Lane Closures 

Failure to reopen lanes as specified in Section 150.11A.1 will result in the assessment of Liquidated Damages at a 

rate of $5,000.00 per hour or any part thereof.   

2. ITS System 

Failure to adhere to outage restrictions for an individual ITS component as specified in Section 150.11C will result 

in the assessment of Liquidated Damages at a rate of $1,000.00 per hour or any part thereof for each individual ITS 

component.   

3. ITS System 

Failure to adhere to outage restrictions for a trunk fiber that affects multiple ITS devices as specified in Section 

150.11C will result in the assessment of Liquidated Damages at a rate of $10,000.00 per hour or any part thereof for 

an individual ITS component.   

4. ITS System Contractor Response during Integration and Testing Period 

Failure to respond to and repair the ITS System for an individual ITS component as specified in Section 150.11D 

will result in the assessment of Liquidated Damages in the amount of $1,000.00 per day or any part thereof for each 

individual ITS component. 

5. ITS System Contractor Response during Integration and Testing Period 

Failure to respond to and repair the ITS System for a trunk fiber that affects multiple ITS devices as specified in 

Section 150.11D will result in the assessment of Liquidated Damages in the amount of $10,000.00 per day or any 

part thereof for an individual ITS component.   

6. ITS System Contractor Response during Operational Testing Period 

Failure to respond to and repair the ITS System for an individual ITS component as specified in Section 150.11E 

will result in the assessment of Liquidated Damages in the amount of $1,000.00 per day or any part thereof for each 

individual ITS component. 

7. ITS System Contractor Response during Operational Testing Period 



Failure to respond to and repair the ITS System for a trunk fiber that affects multiple ITS devices as specified in 

Section 150.11E will result in the assessment of Liquidated Damages in the amount of $10,000.00 per day or any 

part thereof for an individual ITS component.   

8. ITS System Contractor Response during Warranty Period 

Failure to respond to and repair the ITS System for an individual ITS component as specified in Section 150.11F 

will result in the assessment of Liquidated Damages in the amount of $1,000.00 per day or any part thereof for each 

individual ITS component. 

9. ITS System Contractor Response during Warranty Period 

Failure to respond to and repair the ITS System for a trunk fiber that affects multiple ITS devices as specified in 

Section 150.11F will result in the assessment of Liquidated Damages in the amount of $10,000.00 per day or any 

part thereof for an individual ITS component.   

 

These rates are cumulative and in addition to Liquidated Damages that may be assessed in accordance with Subsection 

108.08 for failure to complete the overall project. 


